



July 22, 2024

Mr. Jarrod Cabral
Truro Department of Public Works
17 Town Hall Road
Truro, MA 02666

RE: SCOPE MODIFICATION #2
PROJECT NUMBER: TRU2501P2

This Scope Modification modifies the existing agreement between the Town of Truro and HRP Associates, Inc. (HRP) dated March 11, 2024.

The change specified below modifies the scope of services and costs described in our existing agreement. All of the original provisions of the Terms and Conditions, previously executed by both parties, continue to apply.

This modification to HRP's scope of services includes additional drilling required for the Immediate Response Action, the collection of deep soil samples for laboratory analysis, and the collection of select soil compaction data using the standard penetration test method.

Task 13: Additional Drilling Services

HRP proposes to conduct two additional days of drilling with a hollow stem auger to obtain deep soil samples (i.e., between 20 and 130 feet below grade) and select soil compaction data using the standard penetration test method. An additional day of drilling using a low profile geoprobe and concrete coring machine will also be conducted within the two garage buildings.

Up to four select soil samples will be submitted for the following analysis:

- Extractable Petroleum Hydrocarbons
- Volatile Petroleum Hydrocarbons (VPH)
- Volatile Organic Compounds (VOCs)
- Semivolatile Organic Compounds (SVOCs)
- Massachusetts Contingency Plan 14 Metals

PROJECT BUDGET AND SCHEDULE

HRP will provide the tasks outlined above on a Time and Materials (T&M) basis, not to exceed the amount quoted below without prior client approval.

Task 13: IRA Oversight and Coordination with MassDEP

Labor, Equipment and Materials	\$ 4,500
Laboratory	\$ 2,400
Driller	\$ 12,500
Task 13 Estimated Total	\$ 19,400

Assumptions

- Laboratory testing beyond what is described above will not be necessary.
- Additional soil borings beyond what is proposed will not be necessary to delineate the vertical and horizontal extent of any soil contamination identified.

The additional cost for this modification to the previous scope of work is \$19,400. This modification increases the total project cost to \$154,650.

Please indicate your acceptance of this Scope Modification and additional work costs by signing below.

Accepted by Town of Truro



Signature

Darrin Tangeman

Printed Name


Town Manager

Title

7/22/2024

Date

Accepted by HRP



Signature

Bryan Massa

Printed Name

Principal and Regional Manager

Title

7/23/2024

Date

N:\PROPOSAL COMPONENTS\PROPOSAL TEMPLATES\ScopeMod.docx