

Agenda
Herring River Restoration Committee (HRRC) Meeting
Cape Cod National Seashore Headquarters
Wellfleet, MA
January 8, 2014
9:30 am-5:00 pm

Administration/Coordination:

- Communications/Coordination with Friends of Herring River
 - Progress on existing grants
 - Project Management Associate: Contract with CCCD and Work Program
- Approval of Draft Minutes: December 5, 2013
- Schedule Next HRRC Meetings:
 - January 22, 2014: MOU III Working Group Meeting
 - February 13, 2014: HRRC regular meeting

Informational Updates:

- NOAA Grant Contracts:
 - LLP Flood Prevention-Selection of Contractor
 - Cultural Resources: Phase 1B Scope of Work
- Mill Creek Dike Geotechnical Investigations
- Update on MOU III Development/Legal Consultation
- Consultations with State Agencies (DEP, NHESP, MHC)
- LLP Outreach: Updates on contacts/next steps
- Other Public Outreach

Discussion:

- NFWF Grant Application
 - USGS Herring and Terrapin Monitoring Project: Ted Castro-Santos
 - OKH Culvert (design, permitting and construction)
 - Mill Creek dike and tide gate design
 - Pole Dike Creek culvert and tide gate design
 - FHR Overhead
- FEMA Flood Mapping
- FEIS/EIR Concern Response Report
- Preliminary Implementation and Mitigation Plan (PIMP)

