

**Agenda**  
**Herring River Restoration Committee (HRRC) Meeting**  
**Cape Cod National Seashore Headquarters**  
**Wellfleet, MA**  
**March 12, 2014**  
**9:30 am-5:00 pm**

**Administration/Coordination:**

- Communications/Coordination with Friends of Herring River
  - Update on FHR Activities
  - MPB Grant for OKH culvert replacement design
  - CWRP Grant award for Pole Dike Creek Tide Control Modeling
  - Status of NOAA grant activities
- Approval of Draft Minutes: February 13, 2013
- Schedule Next HRRC Meetings:

April 10, 2014	HRRC regular meeting
May 15, 2014	HRRC regular meeting (proposed)

**Project Updates:**

- Consultations with State Agencies
- Update on MOU III Development/Legal Consultation: Anderson & Kreiger memo & next steps/funding for legal work

**Discussion:**

**1:00 pm**

- Fuss & O'Neill: Chequessett Neck Road Bridge Design-MA DOT comments
- Fuss & O'Neill: Mill Creek Geotechnical Work Coordination & Scheduling
- Adaptive Management: Modeling Workshop & AM Plan framework (Dave Smith, USGS)
- Low-lying Properties (LLPs):
  - LBG Engineering Contract for Conceptual Impact Prevention Design
  - Update on contacts/next steps
- Other Public Outreach
- FEIS/EIR Issues
  - FEIS/EIR Concern/Response Report
  - Work plan/Schedule