
EAGLE'S NECK SALT MARSH
TRURO, MA

DAY/DATE MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY
9/19/2022 9/20/2022 9/21/2022 9/22/2022 9/23/2022

Scope 
DAY Algar- Form concrete railings >>>>>>>>>>>>>>>>>>> Pour 4 sections of conc. Algar - Form concrete Railing >>>>>>>>>>>>>>>>>>

Completed Completed railing completed 
1 day aheaed of this weeks 
schedule 

9/26/2022 9/27/2022 9/28/2022 9/29/2022 9/30/2022
Scope 
DAY Algar- pour last 2 sections Algar- strip and rub railing >>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>

of railing

Lawrence Lynch- fine grade gravel >>>>>>>>>>>>>> Lawrence Lynch - place MIG- set castings to finish grade >>>>>>>>>>>>>>>
binder course

Notes:

9/20/2022



EAGLE'S NECK SALT MARSH

TRURO, MA

DAY/DATE MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY

10/3/2022 10/4/2022 10/5/2022 10/6/2022 10/7/2022

Scope 

DAY Cosco - install guardrail >>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>

Lawrence Lynch - Finish Paving

Essex - Loam and seed 

10/10/2022 10/11/2022 10/12/2022 10/13/2022 10/14/2022

Scope 

DAY Line stripping Punch list items as needed 

Road open 

Notes:

9/20/2022


	tolland

