

Agenda
Herring River Restoration Committee (HRRC) Meeting
Cape Cod National Seashore Headquarters
Wellfleet, MA
July 10, 2014
9:30 am-5:00 pm

Administration/Coordination:

- Communications/Coordination with Friends of Herring River (FHR)
 - Update on FHR Activities
 - Status of grant activities
 - NOAA Year 1 progress
 - MET (CNR Bridge Design)
 - CWRP (Upper Pole Dike Hydro Modeling)
 - MBP (OKH culvert replacement)
 - DER Project Coordination
- Approval of Draft Minutes: June 18, 2013
- Schedule Next HRRC Meetings:

July 17, 2014	MOU Working Group Meeting
August 19, 2014	HRAM Workshops & FHR Annual Meeting
August 20, 2014	HRRC regular meeting
September 18, 2014	HRRC meeting (proposed)

Discussion:

- Fuss & O'Neill: CNR Bridge Design
- Fuss & O'Neill: Mill Creek Dike Design
- Budget and Work Plan for FY 2015
- Project Fundraising Strategy
- HRAM (Herring River Adaptive Management) Next Steps
- FEIS/EIR Issues
 - FEIS/EIR Concern/Response Report
 - Work plan/Schedule

Project Updates:

- Low-lying Properties (LLPs):
 - LBG Engineering Contract for Conceptual Impact Prevention Design
 - Update on contacts/next steps