

Agenda
Herring River Restoration Committee (HRRC) Meeting
Cape Cod National Seashore Headquarters
Wellfleet, MA
April 9, 2014
9:30 am-5:00 pm

Administration/Coordination:

- Communications/Coordination with Friends of Herring River
 - Update on FHR Activities
 - Status of grant activities

-Approval of Draft Minutes: March 12, 2013

-Schedule Next HRRC Meetings:

May 14 & 15, 2014

HRRC regular meetings

June 18 & 19, 2014

HRRC regular meetings

Project Updates:

- Low-lying Properties (LLPs):
 - LBG Engineering Contract for Conceptual Impact Prevention Design
 - Update on contacts/next steps

-Other Public Outreach

- Project update brochure
- Press coverage

-Adaptive Management: Modeling Workshop & AM Plan

-Update on MOU III Development/Legal Consultation: Anderson & Kreiger memo & next steps/funding for legal work

Discussion:

-Project phasing/funding

-Fuss & O'Neill: Chequessett Neck Road Bridge Design

- HRRC Design Recommendations
- Fish Passage Consultations
- Cultural Resource Investigations

-Fuss & O'Neill: Mill Creek Geotechnical Work

-FEIS/EIR Issues

- FEIS/EIR Concern/Response Report
- Work plan/Schedule