

**Agenda**  
**Herring River Restoration Committee (HRRC) Meeting**  
**Cape Cod National Seashore Headquarters**  
**Wellfleet, MA**  
**Thursday, July 12, 2018**  
**9:30 am-5:00 pm**

**Administration/Coordination:**

-Approval of Draft Minutes: June 13, 2017

-Schedule Next Meetings:

Thursday, July TBD, 2018	HR Stakeholder Group meeting (5 pm)
Thursday, August 9, 2018	HRRC regular meeting
Wednesday, September 12, 2018	HRRC regular meeting (proposed)
Thursday, September 20, 2018	HREC (proposed 1-3 pm)
Wednesday, October 10, 2018	HRRC regular meeting (proposed)

**Discussion & Updates:**

- HR Stakeholder Group
- HREC
- Permitting:
  - Status of DRI application
  - Other Permits
- Regulatory Oversight Group
- Preconstruction Monitoring
- Legal Issues
- Adaptive Management Plan
- Update from National Park Service (NPS)
- Budget Priorities for FY19
- Project Timeline and Fundraising
- Status of Other Work Program Tasks:
  - CYCC golf course design work
  - LHR berm
  - Cultural resource assessment
  - Hydrologic Modeling
  - Low-lying property survey/engineering
  - Secondary management (marsh and vegetation management)
  - Rare species monitoring
  - CNR bridge/tide gate design
  - Mill Creek dike design
  - High Toss Road design
  - LL road design/Pole Dike tide gate design
  - Other LL Roads and Common Driveways
  - Tide Monitoring
- USGS Groundwater monitoring

**Communications/Coordination with Friends of Herring River (FHR)**

