

Agenda
Herring River Restoration Committee (HRRC) Meeting
Cape Cod National Seashore Headquarters
Wellfleet, MA
Wednesday, March 21, 2018
9:30 am-5:00 pm

Administration/Coordination:

-Approval of Draft Minutes: February 8, 2017

-Schedule Next Meetings:

Tuesday, April 10, 2018	HRRC regular meeting (proposed)
Thursday, May 10, 2018	HRRC regular meeting (proposed)
Wednesday, May 16, 2018	HREC/Stakeholder Group Meeting

Communications/Coordination with Friends of Herring River (FHR)

-Public outreach: Report on Monitoring Workshop with SPAT/SAB

Update from NPS Officials

Discussion & Updates:

-Hydrologic Modeling

-Preconstruction Monitoring

-Legal Issues

-Permitting

- Status of DRI application: Review Smartsheet Critical Path elements
- Status of DRI Extension request

-Adaptive Management Plan

-USGS Groundwater Update

-Budget Update: FY18 & FY 19

- Updates on proposed changes in FY 18 tasks/dollar amounts
- Proposed budgets for NOAA and DER (FY19)

-Status of Other Work Program Tasks:

- CYCC golf course design work
- LHR berm analysis: F&O contract
- Cultural resource assessment

- Low-lying property survey/engineering
- Secondary management (marsh and vegetation management)
- Rare species monitoring
- CNR bridge/tide gate design
- Mill Creek dike design
- High Toss Road design
- LL road design/Pole Dike tide gate design
- Other LL Roads and Common Driveways
- Tide Monitoring

